

ABLE Board - Implementation - Phase II



Implementation Milestones

DATE	MILESTONE	POSITION
February 28 2017	Issue RFP for Program Manager (First Attempt)	-20
February 28 2017	Finalize Regulations	-45
March 6 2017	RFP Proposals for Investment Consultant Due	25
March 7 2017	March Board Meeting	-30
March 13 2017	Post Notice of Intent to Award Investment Consultant Contract	-40
March 20 2017	Award Contract for Investment Consultant and route internally	15
April 24 2017	Investment Consultant Start Date	35
April 27 2017	April Board Meeting	-25
May 2 2017	RFP Proposals for Program Manager Due (First Attempt)	20
May 2 2017	May Board Meeting	20
May 23 2017	Submit Regular Rulemaking Package to OAL	-25
June 2 2017	Publish Notice of Proposed Rulemaking in OAL Register	50
June 2 2017	Beginning of Minimum 45-Day Public Comment Period	25
July 10 2017	Issue RFP for Program Manager (Second Attempt)	-10
July 11 2017	July Board Meeting	10
July 17 2017	Close of 45-Day Public Comment Period	-25
July 18 2017	Public Comment Hearing	15
July 31 2017	RFP Proposals for Program Manager Due (Second Attempt)	-20
August 1 2017	August Board Meeting	-30
August 10 2017	Submit 1st Readoption of Emergency Regulations to OAL	30
August 24 2017	Submit Certificate of Compliance to OAL for Regular Rulemaking	20
October 3 2017	October Board Meeting	-15
October 4 2017	Post Notice of Intent to Award Program Manager Contract (Second Attem	-25
October 6 2017	OAL Approval of Regulations	60
October 11 2017	Award Contract for Program Manager and route internally (Second Atten	16
October 25 2017	Commencement of Program Manager Contract (pending DGS approval)	-25
late Fall 2017/early Winter 2018	Launch of CalABLE	25