


ABLE Board - Implementation - Phase II



Implementation Milestones

DATE	MILESTONE	POSITION
February 28 2017	Issue RFP for Program Manager	-20
February 28 2017	Finalize Regulations	-45
March 6 2017	RFP Proposals for Investment Consultant Due	25
March 7 2017	March Board Meeting	-30
March 13 2017	Post Notice of Intent to Award Investment Consultant Contract	-40
March 20 2017	Award Contract for Investment Consultant and route internally	15
April 24 2017	Investment Consultant Start Date	35
April 27 2017	April Board Meeting	-25
May 2 2017	RFP Proposals for Program Manager Due	20
May 2 2017	May Board Meeting	20
May 17 2017	Post Notice of Intent to Award Program Manager Contract	-40
May 23 2017	Submit Regular Rulemaking Package to OAL	-25
May 23 2017	Beginning of Minimum 45-Day Public Comment Period	25
May 24 2017	Award Contract for Program Manager and route internally	-45
May 31 2017	Program Manager Start Date	-25
June 2 2017	Publish Notice of Proposed Rulemaking in OAL Register	50
June 9 2017	Public Hearing (only upon request)	30
July 17 2017	Close of Public Comment Period	-25
August 7 2017	Summary and Response to Public Comments Posted	20
September 7 2017	Submission of Rulemaking Action to OAL for Review	-35
October 1 2017	Program Launch (hard launch)	25