
 
 

   
 

  
  

 
 

 

 
      

    
     

     
 

 
          

       
     

    
    

     
   

 
 

   
     

 
      

    
        

   
   

  
 

 
   

 
  

 
 
 

CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (“Authority”) 

Investment in Mental Health Wellness Grant Program (“IMHWGP”)
 

Amendment to Resolution Numbers
 
MH 2014-01 to MH 2014-10, MH 2014-12, MH 2014-14, MH 2014-16, MH 2014-17, 


MH 2014-19, MH 2014-21, MH 2014-22, MH 2014-24, MH 2014-25, MH 2014-27
 

February 26, 2015
 

PURPOSE OF THE REQUEST: 
The Authority approved 21 final allocations for IMHWGP grants totaling $71,524,959.71 in the 
first funding round and five final allocations totaling $9,795,712.60 in the second funding round 
of the Investment in Mental Health Wellness Grant Program.  Each grant had different project 
period completion dates and resolution expiration dates each with a six-month period to establish 
“readiness and feasibility” as described in the program regulations. 

After grant awards were made, staff has diligently worked with the counties towards achieving 
“readiness and feasibility.” The counties’ processes for approvals of projects are complex and 
lengthy resulting in delays that prevented the counties from achieving “readiness and feasibility” 
in the allotted six-month period. The regulations provide that the Executive Director has the 
authority to approve extensions beyond the six-month period to establish “readiness and 
feasibility.” In October 2014, a six-month extension was granted to almost every county due to 
various delays in obtaining County Board of Supervisors approval on projects and various other 
documentation required for the project. 

Although the Executive Director is allowed to extend project period completion dates, the 
resolution expiration date cannot be extended without Authority approval. 

Staff is seeking Authority approval to extend the resolution expiration dates of the specified 
resolution numbers to June 30, 2016 giving the counties sufficient time to get all necessary 
approvals, providing more consistency for staff, and allowing more efficient program tracking. 
Staff will continue to closely monitor the different project period completion dates, including the 
extensions granted for establishing “readiness and feasibility,” and hold the counties accountable 
for completing their projects by those dates. 

RECOMMENDATION: 
Staff recommends the Authority approve amendments to resolution numbers MH 2014-01 to MH 
2014-10, MH 2014-12, MH 2014-14, MH 2014-16, MH 2014-17, MH 2014-19, MH 2014-21, 
MH 2014-22, MH 2014-24, MH 2014-25, MH 2014-27 to extend all resolution expiration dates. 
All other conditions in the Resolution shall remain the same and in full effect. 

http:9,795,712.60
http:71,524,959.71


 
  

  
 

 
 

   
  

   
 

 
 

 
  

   
    

     
  

    
   

    

   
   

 

  
  

    
 
 
 

      
 

     
    

  
 

      

  
 

AMENDMENT TO RESOLUTION NUMBERS
 
MH 2014-01 to MH 2014-10, MH 2014-12, MH 2014-14, MH 2014-16, MH 2014-17, 


MH 2014-19, MH 2014-21, MH 2014-22, MH 2014-24, MH 2014-25, MH 2014-27
 

A RESOLUTION OF THE CALIFORNIA HEALTH
 
FACILITIES FINANCING AUTHORITY AMENDING
 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER
 
THE INVESTMENT IN MENTAL HEALTH WELLNESS GRANT PROGRAM
 

WHEREAS, The California Health Facilities Financing Authority (the “Authority”), a 
public instrumentality of the State of California, is authorized by the Investment in Mental 
Health Wellness Act of 2013 (Welfare and Institutions Code Section 5848.5, “Act”) and 
implementing regulations (California Code of Regulations Title 4, Division 10, Chapter 5 
(commencing with Section 7113)) to award grants for capital funding and personnel funding to 
finance eligible projects; 

WHEREAS, the Authority approved 21 final allocations in the first funding round 
totaling $71,524,959.71 and five final allocations in the second funding round totaling 
$9,795,712.60, and since then certain Grantees have experienced project delays due to lengthy 
and complex county approval processes; 

WHEREAS, on October 24, 2014, the Executive Director granted extensions to certain 
Grantees in the first funding round to allow more time than the allotted six-month period to 
establish “readiness and feasibility” as permitted by the regulations; and 

WHEREAS, staff has identified the need for efficiencies in monitoring project end dates 
and resolution expiration dates, and recommends the Authority extend resolution expiration dates 
for the Grantees; 

NOW THEREFORE BE IT RESOLVED by the California Health Facilities Financing 
Authority, as follows: 

Section 1. The Authority hereby approves amendments to resolution numbers 
MH 2014-01, MH 2014-02, MH 2014-03, MH 2014-04, MH 2014-05, MH 2014-06, 
MH 2014-07, MH 2014-08, MH 2014-09, MH 2014-10, MH 2014-12, MH 2014-14, 
MH 2014-16, MH 2014-17, MH 2014-19, MH 2014-21, MH 2014-22, MH 2014-24, 
MH 2014-25, MH 2014-27 to extend the resolution expiration date for each resolution 
to June 30, 2016. 

Section 2. The Executive Director of the Authority is hereby authorized and directed 
to do any and all things and to execute and deliver any and all documents which the Executive 
Director deems necessary or advisable in order to effectuate the purposes of this Resolution and 
the transactions contemplated hereby. 

Section 3. This resolution shall take effect immediately upon its approval. 

Date Approved: 

http:9,795,712.60
http:71,524,959.71



