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CALIFORNIA ALTERNATIVE ENERGY AND 
ADVANCED TRANSPORTATION FINANCING AUTHORITY 

 
Request to Approve an Extension of the  
15% Purchase Requirement Timeframe1 

 
Blue Mountain Electric Company LLC 

Application No. 22-SM001 
 

Tuesday, May 21, 2024 
 

Prepared By: Jeannie Yu, Program Analyst 

 
SUMMARY 
 
Applicant – Blue Mountain Electric Company LLC 
 
Location – Wilseyville, Calaveras County  
 
Industry – Biomass Processing and Fuel Production 
 
Project – New Biomass Processing and Fuel Production (Alternative Source) 
 
Total Amount Qualified Property Approved – $17,030,696 
 
Estimated Sales and Use Tax Exclusion Amount at Approval2 – $1,447,609 
 
Amount of Time Requested –  

 Requesting a one (1)-year extension, until June 21, 2025, for the 15% purchase 
requirement timeframe (three (3) years from the date of initial CAEATFA Board 
approval) 

 
Staff Recommendation – Approval  

 
 
 

 
 
 
 
 
 

 
1 All capitalized terms not defined in this document are defined in the Sales and Use Tax Exclusion Program’s 
statutes and regulations. 
2 This amount is calculated based on the average statewide sales tax rate of 8.5%. 
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REQUEST 
 
On June 21, 2022, the CAEATFA Board approved a sales and use tax exclusion (“STE”) for 
Blue Mountain Electric Company (the “Applicant”) for the purchase of up to $17,030,696 in 
Qualified Property to build a new biomass processing and fuel production facility in Wilseyville, 
Calaveras County (the “Project”). The Regulatory Agreement (“Agreement”) provided the 
Applicant with 18 months from the date of CAEATFA Board approval to purchase or execute 
purchase orders for at least 15% of the total Qualified Property amount approved. 3  
 
On December 12, 2023, the CAEATFA Board approved the Applicant for a six (6)-month 
extension of the 15% purchase requirement timeframe from its original execution date of 
December 21, 2023, to June 21, 2024, to accommodate additional time needed to obtain Project 
funding.  
 
As of April 2024, the Applicant has not used the STE to make purchases of Qualified Property. 
The Applicant is requesting to extend the 15% purchase requirement timeframe by one (1) 
additional year to accommodate delays in Project funding.  
 
The Board can extend the 15% purchase requirement timeframe upon a finding of extraordinary 
circumstances and that an extension is in the public interest and advances the purposes of the 
STE Program. 4 
 
According to the Applicant, the Project has been pushed back significantly due to delays in 
Project funding. The Applicant is experiencing continued delays in securing funding due to 
rising interest rates and strict lending requirements. However, the Applicant is confident that its 
loan from the USDA REAP program is at the final stage and an additional twelve months will 
allow adequate time to finish the loan approval process and complete the purchase requirement.   
 
 
THE APPLICANT 
 
Blue Mountain Electric Company LLC is a California limited liability company that was formed 
in 2017. The Applicant is headquartered in California and located in one of the most fire-
threatened regions of the Central Sierra. The property was purchased by Calaveras Water District 
which serves as its landlord.  
 
The Applicant received authorization from the Sierra Nevada Conservancy on March 2, 2022, 
for a Resilient Communities Grant for $400,000. 
 
 
 
 

 
3 California Code of Regulations Title 4, Division 13, Section 10035(b)(1) 
4 California Code of Regulations Title 4, Division 13, Section 10035(b)(1)(A) 
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The major shareholders (10.0% or greater) of 
the Applicant are: 

The company officers of the Applicant are:  

Gregory John Stangl (50%) Gregory John Stangl, Managing Member 
Phoenix Biomass Energy, Inc. (50%)  

  
THE PROJECT 
 
The Applicant is developing a 3 MW bioenergy facility in Wilseyville that will convert local 
forest biomass into syngas and biochar using a gasification process. By doing so, the Applicant 
will be able to reduce open burning of forestry waste. According to the Applicant, the Project’s 
gasification technology will bake the woodchips to create syngas, and the waste heat from the 
syngas production will be reused in the drying process of its incoming feedstock. The syngas will 
power a 3 MW engine that will produce electricity to sell back to the grid to Pacific Gas and 
Electric. Biochar is the residual byproduct of the gasification process and is a low energy 
content, high fixed carbon solid that will then be sold for use in soil amendments or as activated 
carbon for water and other filtration applications.    
 
Consistent with CAEATFA policy, the Qualified Property in this Application will be used to 
manufacture syngas; the Qualified Property also includes a portion of the power generation 
equipment used to power the facility. The Project’s equipment will consume approximately 
15 percent of the total amount of available energy generated from syngas combustion; therefore, 
15 percent of the power generation equipment is eligible for a sales and use tax exclusion. 
However, 85 percent of the power generation equipment is not included in this Application, as it 
represents the proportion of available energy in the form of electricity that will be sold to PG&E. 
 
 
15% PURCHASE REQUIREMENT TIMEFRAME EXTENSION REQUEST  
 
The Applicant has requested that the 15% purchase requirement timeframe be extended for 
one (1) additional year from June 21, 2024, to June 21, 2025, in order to accommodate delays in 
Project funding.  
 
Staff Evaluation 
 
Staff has reviewed the Applicant’s additional one (1)-year extension request and took into 
consideration the delays were unforeseen and beyond the Applicant’s control. Due to the 
lingering effects of the Coronavirus pandemic, lenders had heightened their underwriting 
requirements in response to the unpredictable behavior in the economy’s interest rates.  This has 
impacted the Applicant’s loan process with the USDA REAP program and increased the time 
needed to secure funding for the Project. However, the Applicant believes the obstacles have 
been overcome as it has navigated through the USDA REAP loan guarantee approval process 
and is currently in the final details of the agreement. Staff has also taken into consideration the 
Applicant has completed all required engineering studies referenced in its last extension request. 
The Applicant states the Project is moving forward successfully as it has completed significant 
site improvements and taken proactive steps in securing a deposit with vendors specialized in 
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gasification technology. According to the Applicant, there are no new investors, and the scope of 
the Project has not changed.  
 
Based on this information, Staff believes these are extraordinary circumstances, and that 
extending the 15% purchase requirement timeframe will allow for the Project to be completed, 
and is, therefore, in the public interest and advances the purposes of the STE Program.  
 
LEGAL QUESTIONNAIRE 
 
Staff reviewed the Applicant’s responses to the questions contained in the Legal Status portion of 
the Application. The responses did not disclose any information that raises questions concerning 
the financial viability or legal integrity of this Applicant.   
 
CAEATFA FEES 
 
In accordance with STE Program regulations,5 the Applicant has paid an additional fee of $1,500 
because extending the 15% purchase requirement timeframe qualifies as a modification to the 
Applicant’s Agreement. 
 
 
RECOMMENDATION 
 
Staff recommends that the Board approve the Applicant’s request to extend the 15% purchase 
requirement timeframe by one (1) additional year to June 21, 2025, as the Applicant has 
demonstrated extraordinary circumstances, and it is in the public interest and advances the 
purposes of the STE Program. 
 
 
Attachments 
 
Attachment A:  Blue Mountain Electric Company’s letter requesting waiver (April 10, 2024) 
Attachment B:  Blue Mountain Electric Company ’s staff summary at the time of approval  
  

 
5 California Code of Regulations Title 4, Division 13, Section 10036(c)(1)(A) 
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RESOLUTION APPROVING AN EXTENSION OF  
BLUE MOUNTAIN ELECTRIC COMPANY’S 15% PURCHASE 

REQUIREMENT TIMEFRAME UNDER THE REGULATORY AGREEMENT 
 

May 21, 2024 
 
WHEREAS, on June 21, 2022, the California Alternative Energy and Advanced 

Transportation Financing Authority (the “Authority”), a public instrumentality of the State of 
California, approved a Sales Tax Exclusion (“STE”) in the amount of $17,030,696 of Qualified 
Property for Blue Mountain Electric Company LLC (the “Applicant”); and 

 WHEREAS, within 18 months of approval by the Authority, the Applicant must purchase 
or execute purchase orders for at least 15% of the total amount of Qualified Property listed in the 
approval resolution (STE Program regulations Section 10035(b)(1)); and 
 
 WHEREAS, upon a finding of extraordinary circumstances and that it is in the public 
interest and advances the purposes of the Program, the Authority may waive the requirement that 
the Applicant must purchase or execute purchase orders for at least 15% of the total amount of 
Qualified Property within 18 months of Application approval (STE Program regulations Section 
10035(b)(1)(A)); and 
 

WHEREAS, the Applicant has requested a waiver of the requirement to purchase or 
execute purchase orders for at least 15% of the Qualified Property amount within 18 months due 
to unexpected delays in the Project timeline, extending the term by six (6) months to June 21, 
2024; and 

 
WHEREAS, the Applicant has requested an additional waiver of the requirement to 

purchase or execute purchase orders for at least 15% of the Qualified Property amount by 
June 21, 2024, due to unexpected delays in the Project timeline, extending the term by one (1) 
year to June 21, 2025; and 
 

WHEREAS, the Applicant has demonstrated extraordinary circumstances as to why it 
cannot meet the 18-month 15% purchase requirement timeframe; and 

 
WHEREAS, granting the additional waiver will allow the Project to proceed and the state 

to receive the anticipated environmental and economic benefits that justified the initial approval 
of the Project in accordance with the law, thereby advancing both the public interest and the 
purposes of the Program. 
 

NOW, THEREFORE, BE IT RESOLVED by the California Alternative Energy and 
Advanced Transportation Financing Authority, as follows: 

Section 1.  The Authority finds these are extraordinary circumstances and that it is in the 
public interest and advances the purposes of the Program to extend the Applicant’s deadline to 
meet the 15% purchase requirement to June 21, 2025. 

Section 2.  This resolution shall take effect immediately upon its passage. 
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Attachment A: Blue Mountain Electric Company’s Letter Requesting Waiver  
(April 10, 2024)

 



Agenda Item – 4.B.1  
Resolution No. 22-SM001-03 

 

B-1 

Attachment B: Blue Mountain Electric Company’s Staff Summary at the Time of Approval
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