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CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (Authority) 
Community Services Infrastructure Grant Program  

Fifth Amendment to Resolution No. CSI 2020-02 (Second Funding Round) 

County of Los Angeles, Department of Mental Health 
September 26, 2024  

PURPOSE OF THE REQUEST: 
The County of Los Angeles Department of Mental Health (County) is requesting the Authority 
approve a fifth amendment to Resolution No. CSI 2020-02 to amend the milestone conditions 
and extend the grant period and resolution expiration dates for its Community Services 
Infrastructure Grant Program (Welf. & Inst. Code, §5848.51) (CSI) project. 

ISSUE: 
The County will not be able to meet its milestone condition deadline of being open and 
operational by October 31, 2024. 

The County was awarded grant funding to develop two jail diversion programs, both located at 
the Martin Luther King, Jr. Behavioral Health Center (MLK). One of the CSI programs,  
a 33-bed substance use disorder residential treatment program, began providing services on 
November 3, 2022. However, the County needs additional time to execute the service provider 
contract for the second CSI program, a 32-bed mental health rehabilitation program.   

On February 15, 2023, the County released a service provider solicitation for the MLK 32-bed 
mental health rehabilitation program; however, the County had to cancel the solicitation to 
revise it and include a higher acuity level of mental health treatment and services. The revised 
service provider solicitation was released on October 25, 2023; however, none of the applicants 
met the standards required to operate the program. On April 30, 2024, a third solicitation was 
released resulting in the selection of services providers. The County anticipates service provider 
contracts will be presented to the Los Angeles County Board of Supervisor by October 31, 2024 
for approval and execution. Once the service provider contracts are executed, the service 
providers will proceed with staffing the program and applying for Community Care Licensing 
and Medi-Cal certification. 

The County is requesting to amend its milestone condition deadline of being open and 
operational to April 30, 2025 and extend the grant period and resolution expiration dates to 
June 30, 2025. The extension will give the County sufficient time to execute service provider 
contracts, complete staffing, and obtain licensing and Medi-Cal certification. 

CHFFA staff has communicated with the County that due to the CSI program sunsetting on 
June 30, 2025 that the open and operational date can not be extended beyond the April 30, 2025 
deadline and that no funds will be disbursed until the project becomes open and operational. 

BACKGROUND: 
On March 26, 2020, the Authority approved Resolution No. CSI 2020-02, awarding the County 
grant funds in an amount not to exceed $9,125,554.58 to establish at least 65 new beds in 
two jail diversion programs.  The County was the sole applicant that did not receive the full 
amount of its requested eligible costs due to insufficient funding remaining in the CSI program. 
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On June 25, 2020, funding in the amount of $999,860.55 became available due to a forfeiture, 
and the Authority approved an amendment to the resolution, increasing the grant amount from 
$9,125,554.58 to $10,125,415.13. The two jail diversion programs are expected to provide 
mental health treatment services and substance use disorder treatment services to 
justice-involved adult individuals as an alternative to incarceration. Grant funds will be used 
for facility renovation.  

On March 9, 2022, the Authority approved a second amendment to the resolution, extending 
the milestone conditions and the grant period and resolution expiration dates from June 30, 
2022 to September 30, 2023 to give the County sufficient time to complete a flooding 
remediation task, install emergency egress doors, and address any unforeseen delays, with the 
following amended milestone conditions: (1) the County shall provide evidence acceptable to 
Authority staff demonstrating that the project shall be open and operational on or before 
March 31, 2023; and (2) the County must submit all capital cost disbursement requests, 
including required supporting documentation, to the Authority no later than June 30, 2023. 

On February 23, 2023, the Authority approved a third amendment to the resolution, extending 
the grant period and resolution expiration dates from September 30, 2023 to June 30, 2024 to 
give the County sufficient time to select and contract with a service provider and to obtain 
licensing and Medi-Cal certification, with the following amended milestone conditions: (1) the 
County shall provide evidence acceptable to Authority staff demonstrating that the project shall 
be open and operational on or before October 31, 2023; and (2) the County must submit all 
capital cost disbursement requests, including required supporting documentation, to the 
Authority no later than January 31, 2024. 

The County has met the milestone condition of submitting all disbursement requests and 
supporting documentation on June 26, 2023, prior to the January 31, 2024 milestone condition 
deadline. 

On September 28, 2023, the Authority approved a fourth amendment to the resolution, 
extending the grant period and resolution expiration dates from June 30, 2024 to March 31, 
2025 to give the County sufficient time to select and contract with a service provider and to 
obtain licensing and Medi-Cal certification, with the following amended milestone condition: 
(1) the County shall provide evidence acceptable to Authority staff demonstrating that the 
project shall be open and operational on or before October 31, 2024.  

RECOMMENDATION: 
Staff recommends the Authority approve a fifth amendment to Resolution No. CSI 2020-02 to 
amend the milestone conditions and extend the grant period and resolution expiration dates to 
June 30, 2025, subject to the following amended milestone condition:  

• The County shall provide evidence acceptable to Authority staff demonstrating 
that the project shall be open and operational on or before April 30, 2025, and 
funds shall not be disbursed if the County is unable to provide evidence 
acceptable to Authority staff. 

All other conditions in the Resolution shall remain the same and in full effect. 



FOURTH FIFTH AMENDMENT TO RESOLUTION NO. CSI 2020-02 

A RESOLUTION OF THE CALIFORNIA HEALTH 
FACILITIES FINANCING AUTHORITY APPROVING 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER 
THE COMMUNITY SERVICES INFRASTRUCTURE GRANT PROGRAM 

TO THE COUNTY OF LOS ANGELES 

WHEREAS, The California Health Facilities Financing Authority (the “Authority”), 
a public instrumentality of the State of California, is authorized by Welfare and Institutions 
Code Section 5848.51, which created the Community Services Infrastructure Grant 
Program, and implementing regulations (California Code of Regulations, Title 4, Division 
10, Chapter 8 (commencing with Section 7413)) to award grants for capital funding to 
finance eligible projects; and 

WHEREAS, Authority staff reviewed the application submitted by the County of 
Los Angeles (“Grantee”) against the eligibility requirements of the Community Services 
Infrastructure Grant Program and implementing regulations, and pursuant to the Community 
Services Infrastructure Grant Program and implementing regulations, recommends approval 
of a grant for the eligible project (the “Project”), as described in the Grantee’s application 
and as more particularly described in Exhibit A to this Resolution (Exhibit A is hereby 
incorporated by reference);  

WHEREAS, The Authority approved a grant for the Grantee in the amount of 
$9,125,554.58 on March 26, 2020, which was less than its requested $14 million in eligible 
costs. 

WHEREAS, Grantee was the sole applicant that did not receive a final allocation of 
the full amount of its requested eligible costs due to insufficient funding remaining in the 
Community Services Infrastructure Grant Program. 

WHEREAS, The Authority received notice that another grantee forfeited its final 
allocation in the amount of $999,860.55, and the Authority awarded those funds to the 
Grantee. 

NOW, THEREFORE, BE IT RESOLVED by the California Health Facilities 
Financing Authority as follows: 

Section 1. The Authority hereby approves a grant for capital costs in the amount 
of $10,125,415.13 to complete the Project within a grant period that ends on March 31, 2025 
June 30, 2025. Within this grant period, Grantee shall provide evidence acceptable to 
Authority staff demonstrating the Project shall be open and operational on or before 
October 31, 2024 April 30, 2025, and funds shall not be disbursed if Grantee is unable to 
provide evidence acceptable to Authority staff. 
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Section 2. The Executive Director, or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to approve any minor, non-
material changes in the Project described in the application submitted to the Authority and 
extend the grant period completion date identified in Section 1. Nothing in this Resolution 
shall be construed to require the Authority to provide additional funding. Any notice to the 
Grantee shall indicate that the Authority shall not be liable to the Grantee in any manner 
whatsoever should such funding not be available for any reason whatsoever. 

Section 3. The Executive Director, or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to disburse funds not to exceed 
those amounts approved by the Authority for the Grantee.  The Executive Director, or the 
Deputy Executive Director, are further authorized and directed, for and on behalf of the 
Authority, to execute and deliver to the Grantee any and all documents necessary to complete 
the disbursement of funds that are consistent with the Community Services Infrastructure 
Grant Program and implementing regulations.   

Section 4. The Executive Director, or Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to do any and all things and to 
execute and deliver any and all documents which the Executive Director, or the Deputy 
Executive Director, deems necessary or advisable in order to effectuate the purposes of this 
Resolution and the transactions contemplated hereby. 

Section 5. All funds from this grant must be used in support of the Grantee’s 
Project as described in Exhibit A to this resolution. 

Section 6. This resolution expires on March 31, 2025 June 30, 2025. 
 
 
 
 

Date Approved:  
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EXHIBIT A 
 

PROJECT DESCRIPTION 

The proceeds of the grant will be used by the County of Los Angeles, (County) as follows: 

The County must add at least 65 new beds in two jail diversion programs at a renovated facility 
to provide mental health treatment and substance use disorder treatment services. As a condition 
of funding, the grant can only fund eligible costs of projects, or portions of projects, 
implementing Jail Diversion Programs that provide on-site treatment services to the Target 
Population of Justice-Involved Individuals as defined under Section 7413(p), (q), (r), and (y) of 
the Community Services Infrastructure Grant Program regulations. 

Summary of Amount: 

Project Approved 
Grant Amount 

MLK Behavioral Health Center Renovation  $ $10,125,415.13 
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