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CALIFORNIA POLLUTION CONTROL FINANCING AUTHORITY (CPCFA) 
CALIFORNIA RECYCLE UNDERUTILIZED SITES REMEDIATION PROGRAM  

Meeting Date: June 18, 2024 
 

Request to Amend Grant Documents Under the California Recycle Underutilized 
Sites (CALReUSE) Remediation Program 

Prepared by:  Thaddaeus Brown 
Applicant: MacArthur Transit Community Partners, LLC  

Project Name: MacArthur Transit Village 
Project Location: Oakland (Alameda County) 
Type of Funding: Grant 

Amount Disbursed: $2,981,000 
Resolution No.  24-03-003 
Prior Actions: Approved 11/19/08 

Amended 8/16/16 
Amended 12/13/16 
Amended 11/17/20 
Extended 6/20/2023 

 
Summary 
MacArthur Transit Community Partners, LLC, (“Grantee”) requests an amendment to 
the Infill Grant Agreement to extend the term until July 31, 2026, to comply with 
additional soil gas vapor monitoring required by the San Francisco Bay Regional Water 
Quality Control Board (“Water Board”).  
 
Project Background 
On November 19, 2008, the Board approved a grant in the amount of $2,981,000 for the 
remediation of a brownfield site and the development of 312 for-sale and rental units of 
which 94 were to be affordable. The brownfield site previously contained an automotive 
repair garage, two gas stations, and on-site dry-cleaning operations. The MacArthur 
Transit Village Project is located in North Oakland and part of a larger 8.2-acre infill 
development project area planned for redevelopment.  
 
At the August 16, 2016, meeting, the CPCFA Board approved the following 
modifications to the Infill Grant Agreement: a change to the number of housing units 
from 312 units (94 affordable) to 377 units (89 affordable), an extension to the term of 
the Infill Grant Agreement until December 31, 2020, and consent to the transfer of 
Parcels A and C1 to Hines Interests, LP, and Parcel B to Boston Properties, LP, for the 
development of market rate housing.  
 
In November of 2020, CPCFA approved an extension to June 30, 2023, to comply with 
additional soil gas vapor monitoring.  
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On June 20, 2023, CPCFA approved an extension of the term of the Infill Grant 
Agreement from June 30, 2023, until July 31, 2024, also to comply with additional soil 
gas vapor monitoring required by the Water Board. 

Current Status and Request 
The Grantee completed the first phase of housing in March 2016, with the completion of 
the Mural Apartments, a 90 unit (89 affordable) mixed-use transit-oriented development 
project located adjacent to the MacArthur BART Station. The remaining market rate 
housing units were completed in 2019 and are currently in the leasing phase.  

Remedial work under the CALReUSE grant has been completed. However, the 
oversight agency for the project, the Water Board, required the developer of Parcel C1 
to monitor soil gas vapors for a specified period before providing a “no further action” 
letter. The vapor monitoring was originally scheduled to be complete in the second 
quarter of 2020. The developer of Parcel C1 will request a ‘No further Action’ letter from 
the Water Board upon completion of the soil vapor monitoring activities. This process 
can take up to 9 months. Final environmental/vapor reporting was expected to be 
submitted to the City of Oakland by end of June 2023.  

However, the Grantee is still working with their environmental consultant coordinating 
soil vapor monitoring at the site with the Water Board. As of April 23, 2024, the most 
recent round of soil vapor testing was completed. Test results indicate that 
contaminants of potential concern (COPCs) at the site still continue to show stable to 
decreasing concentration trends. Based on these results, the Grantees consultant will 
prepare and submit a report to the Water Board by the end of June 2024 with a 
recommendation to approve a low-threat closure of the site. The Water Board typically 
takes 30 – 60 days to approve and accept the report.  Additional tasks that are required 
prior to site closure are anticipated to take several months. Therefore, the Grantee 
requests an extension of the Infill Grant Agreement to July 31, 2026. 

Staff Analysis  
Extending the term of the Infill Grant Agreement through July 31, 2026, allows the 
Grantee to comply with additional soil gas vapor monitoring required by the Water 
Board. Therefore, approval of the requested extension is appropriate as it is in the 
public interest and furthers the purposes of the program under section 8102.8(b) of the 
Authority’s regulations. 

Board Action 
CPCFA staff recommends approval of Resolution No. 24-03-003 to extend the current 
grant expiration to July 31, 2026, for the MacArthur Transit Village project.  
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A RESOLUTION OF 

THE CALIFORNIA POLLUTION CONTROL FINANCING AUTHORITY AMENDING 
GRANT DOCUMENTS UNDER THE CALIFORNIA RECYCLE UNDERUTILIZED 

SITES REMEDIATION PROGRAM  
 

June 18, 2024 
 

WHEREAS, the California Pollution Control Financing Authority (the “Authority”), 
a public instrumentality of the State of California, is authorized by the Authority’s 
Regulations (Article 9 (commencing with Section 8090) of Title 4 of the California Code 
of Regulations)”to implement and make specific the statutory provisions of the California 
Recycle Underutilized Sites (CALReUSE) Remediation Program; and 

WHEREAS, Section 53545.14 of the Health and Safety Code authorizes the 
CALReUSE Remediation Program to administer grant and loan funding for the purpose 
of brownfield cleanup that promotes infill residential and mixed-use development, 
consistent with regional and local land use plans; and 

WHEREAS, on November 19, 2008, the Authority approved a grant for 
MacArthur Transit Community Properties, LLC, (“Grantee”) in the amount of 
$2,981,000, as reflected in that resolution; and 

WHEREAS, the Grantee has the authority and responsibility to complete the 
Brownfield Infill Project and Infill Development Project as described in the Infill Grant 
Agreement dated December 1, 2010 (“Agreement”); and 

WHEREAS, the remediation has required additional soil gas vapor monitoring by 
the San Francisco Bay Regional Water Quality Control Board (“Water Board”) until 
December 2022; and 

 
WHEREAS, the Grantee cannot complete the Brownfield Remediation Final 

Report as required by Section 5.3 of the Infill Grant Agreement until the monitoring is 
complete and the Water Board issues a no further action letter; and 

 
WHEREAS, the Authority amended the Infill Grant Agreement on 

November 17, 2020, to extend the term of the Infill Grant Agreement to June 30, 2023; 
and 

WHEREAS, the Authority approved to extend the term of the Infill Grant 
Agreement from June 30, 2023 to July 31, 2024, and   

WHEREAS, the Grantee requested an extension to the term of the Infill Grant 
Agreement from July 31, 2024 to July 31, 2026, and 

WHEREAS, the Authority finds that extending the term of the Infill Grant 
Agreement until July 31, 2026, is in the public interest and advances the purposes of 
CALReUSE Remediation Program; 
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NOW, THEREFORE, BE IT RESOLVED by the California Pollution Control 
Financing Authority, as follows: 

Section 1.  The term of the Infill Grant Agreement dated December 1, 2010, is 
extended to July 31, 2026. 

Section 2. Except as specifically amended in this and prior Authority resolutions, 
all provisions and conditions of the Infill Grant Agreement dated December 1, 2010, 
shall remain unchanged and in full force and effect. 
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