CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (Authority) Investment in Mental Health Wellness Grant Program (IMHWGP) Eighth Amendment to Resolution Number MH 2014-06 (First Funding Round) County of Los Angeles February 29, 2024

PURPOSE OF THE REQUEST:

The County of Los Angeles (County) is requesting the Authority approve an amendment to Resolution Number MH 2014-06 to amend a milestone condition and extend the grant period and resolution expiration dates of its Investment in Mental Health Wellness Grant Program (Welf. & Inst. Code, §5848.5) (IMHWGP) projects.

ISSUE:

The County will not be able to meet the milestone condition deadline of being open and operational by the March 31, 2024 deadline, for five out of its 15 Crisis Residential Treatment Program (CRTP) projects, due to further delays.

The County has completed the construction and furnishing of the 15 CRTP projects, and ten of the CRTPs are open and operational. Of the remaining five CRTPs, four have received Community Care Licensing (CCL) approval but are not open and operational yet due to staffing challenges and are anticipated to be open and operation by March 31, 2024. One CRTP is still pending execution of a service agreement, CCL approval, and staffing, and the County anticipates executing the remaining service provider agreement by April 30, 2024 and to be open and operational by December 31, 2024. The County does not have any concerns with receiving CCL approval since the CRTP building is identical to three other ones on campus that received CCL approval already with no issues. Also, the proposed provider currently operates two different CRTP sites outside of the CHFFA grant, so it appears that hiring staff will not pose a significant challenge.

The County is requesting to amend its milestone condition deadline of being open and operational from March 31, 2024 to December 31, 2024. The County is also requesting to extend the grant period and resolution expiration dates from July 31, 2024 to March 31, 2025. The extension will give the County time to execute the one remaining service provider agreement, obtain CCL approval, recruit staff, address any unforeseen delays, and begin providing services.

BACKGROUND:

On February 22, 2018, the Authority approved a reinstatement of, and a fourth amendment to, Resolution Number MH 2014-06, with grant period and resolution expiration dates of December 31, 2021, for the County's Department of Mental Health IMHWGP grant in an amount not to exceed \$40,892,700.49 for 240 beds to serve adults in 15 new CRTPs; eight new beds in one expanded Crisis Stabilization Unit (CSU), also known as UCC; 14 Mobile Crisis Support Teams; and one clerical staff to provide field-based crisis intervention services to children, adolescents, and adults throughout the county. As a condition of the approval, the County was required to submit quarterly reports detailing information on milestones achieved, progress, and obstacles or challenges related to the completion of CRTP and UCC programs, and the County was required to meet milestones condition deadlines.

Previous amendments to Resolution Number MH 2014-06 were: (1) the Authority approved amendments to the project description on May 29, 2014; (2) the Authority approved amendments to the project description on April 9, 2015; and (3) the Authority approved an amendment extending the grant period and resolution expiration dates on December 3, 2015.

On October 28, 2021, the Authority approved a fifth amendment to Resolution Number MH 2014-06 to amend the milestones conditions and extend the grant period and resolution expiration dates to December 31, 2022, to give the County time to complete all projects and address any potential new construction delays at LAC-USC, furniture procurement delays, as well as any other unforeseen delays that may arise.

On September 29, 2022, the Authority approved a sixth amendment to Resolution Number. MH 2014-06 to amend a milestone condition and extend the grant period and resolution expiration dates to July 31, 2023, to give the County time to execute the remaining three service provider agreements, obtain CCL approvals for all projects, address any unforeseen delays, and begin providing services. The amended milestone condition was the following: (1) the County must provide evidence acceptable to Authority staff demonstrating the CRTP and UCC programs shall be operational by April 30, 2023, and funds shall not be disbursed if the County is unable to provide evidence acceptable to Authority staff.

On April 27, 2023, the Authority approved a seventh amendment to Resolution Number. MH 2014-06 to amend a milestone condition and extend the grant period and resolution expiration dates to July 31, 2024, to give the County time to select a service provider for one of the LAC+USC CRTP facilities, execute the remaining three service provider agreements, obtain CCL approvals for the remaining three projects, address staff recruitment challenges, address any unforeseen delays, and begin providing services. The amended milestone condition was the following: (1) the County must provide evidence acceptable to Authority staff demonstrating the CRTP programs shall be operational by March 31, 2024, and funds shall not be disbursed if the County is unable to provide evidence acceptable to Authority staff.

RECOMMENDATION:

Staff recommends the Authority approve an eighth amendment to Resolution Number MH 2014-06 to amend a milestone condition and extend the grant period and resolution expiration dates to March 31, 2025, subject to the following amended milestone condition:

1) The County must provide evidence acceptable to Authority staff demonstrating that the CRTP programs shall be operational by December 31, 2024, and funds shall not be disbursed if the County is unable to provide evidence acceptable to Authority staff.

All other conditions in the Resolution shall remain the same and in full effect.

EXHIBITS:

A. Crisis Residential Treatment Program Status

Exhibit A

Crisis Residential Treatment Program Status

Service Providers	LAC+USC Campus (4 CRTPs, 64 beds)	MLK Campus (1 CRTP, 16 beds)	Olive View Campus (5 CRTPs, 80 beds)	Rancho Los Amigos Campus (5 CRTPs, 80 beds)
Telecare	Open and operational		Open and operational	Open and operational
Central Star Behavioral Health	Open and operational		Open and operational	Open and operational
Valley Star Behavioral Health	Pending open and operational	Open and operational	Open and operational	Open and operational
Stars Behavioral Health			Pending open and operational	Open and operational
CRT Program, Inc. (Formerly Bel Air Health Services)			Pending open and operational	Pending open and operational
TBD	Pending service provider selection and agreement execution, licensing, and open and operational			

SEVENTH EIGHTH AMENDMENT TO RESOLUTION NO. MH 2014-06

A RESOLUTION OF THE CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY APPROVING EXECUTION AND DELIVERY OF GRANT FUNDING UNDER THE INVESTMENT IN MENTAL HEALTH WELLNESS GRANT PROGRAM TO THE COUNTY OF LOS ANGELES

WHEREAS, The California Health Facilities Financing Authority (the "Authority"), a public instrumentality of the State of California, is authorized by the Investment in Mental Health Wellness Act of 2013 (Welfare and Institutions Code Section 5848.5, "Act") and implementing regulations (California Code of Regulations Title 4, Division 10, Chapter 5 (commencing with Section 7113)) to award grants for capital funding and personnel funding to finance eligible projects; and

WHEREAS, Authority staff reviewed the application submitted by County of Los Angeles ("Grantee") against the eligibility requirements of the Act and implementing regulations and, pursuant to the Act and implementing regulations, recommends approval of a grant in an amount not to exceed \$40,892,700.49 for the eligible project (the "Project"), which consists of no more than \$35,000,000.00 for crisis residential treatment capital costs, \$4,210,526.31 for crisis stabilization capital costs, \$559,233.00 for mobile crisis capital costs, and \$1,122,941.18 for mobile crisis personnel costs;

NOW THEREFORE BE IT RESOLVED by the California Health Facilities Financing Authority, as follows:

Section 1. The Authority hereby approves a grant in a total amount not to exceed \$40,892,700.49 to complete the Project as described in the Grantee's application and as more particularly described in Exhibit A to this Resolution (Exhibit A is hereby incorporated by reference) within a grant period that ends on July 31, 2024 March 31, 2025. The Grantee shall provide evidence acceptable to Authority staff demonstrating that the crisis residential treatment programs shall be open and operational by March 31, 2024 December 31, 2024, and funds shall not be disbursed if the Grantee is unable to provide evidence acceptable to Authority staff. The Grantee shall meet the-conditions in addition to all other applicable requirements for the LAC+USC Medical Center Campus, Olive View-UCLA Medical Center Campus, Rancho Los Amigos National Rehabilitation Center, and Martin Luther King Jr. Medical Campus.

<u>Section 2.</u> The Executive Director or the Deputy Executive Director, are hereby authorized and directed, for and on behalf of the Authority, to approve any minor, non-material changes in the Project described in the application submitted to the Authority. Nothing in this Resolution shall be construed to require the Authority to provide any additional funding, even if more grants are approved than there is available funding. Any notice to the Grantee shall indicate that the Authority shall not be liable to the Grantee in any manner whatsoever should such funding not be completed for any reason whatsoever.

<u>Section 3.</u> The Executive Director_or the Deputy Executive Director, are hereby authorized and directed, for and on behalf of the Authority, to disburse funds not to exceed those amounts approved by the Authority for the Grantee. The Executive Director or the Deputy Executive Director, are further authorized and directed, for and on behalf of the Authority, to execute and deliver to the Grantee any and all documents necessary to complete the disbursement of funds that are consistent with the Act and implementing regulations.

<u>Section 4.</u> The Executive Director or the Deputy Executive Director, are hereby authorized and directed, for and on behalf of the Authority, to do any and all things and to execute and deliver any and all documents which the Executive Director or the Deputy Executive Director, deems necessary or advisable in order to effectuate the purposes of this Resolution and the transactions contemplated hereby.

<u>Section 5.</u> The Authority hereby requires the County of Los Angeles to submit quarterly reports with detailed information on milestones achieved, progress, and obstacles or challenges related to the completion of the Project as described in the Grantee's application.

Section 6. This Resolution expires July 31, 2024 March 31, 2025.

Date Approved:

EXHIBIT A

PROJECT DESCRIPTION

The proceeds of the grant will be used by the County of Los Angeles (County) as follows:

Crisis Residential

The County will implement 15 new Crisis Residential Treatment Programs (CRTPs) with a capacity of 16 residents each located throughout the county for a total of 240 new beds to serve adults with mental illness in psychiatric crisis, including those with co-occurring substance abuse disorders. CRTPs will be located throughout the County and provide a safe home-like environment. The funds will be used for acquisition of real property, construction/renovation, furniture and equipment, information technology, and three months of startup costs. Grant funds for the acquisition and construction/renovation of real property may be provided directly to a designated private nonprofit corporation.

Crisis Stabilization

The County will establish one expanded 16-bed Crisis Stabilization Unit aka Urgent Care Center (UCC) adding eight (8) new beds. The expanded UCC will increase access and capacity throughout the region. The UCC will provide services for adults and adolescents whose issues can be met with short-term (under 24 hours), immediate care and connections to community-based resources. The program will emulate the four existing UCCs, providing 24-hour stabilization services, 365 days a year in a home-like environment. The funds will be used for acquisition of real property, construction/renovation, furniture and equipment, information technology, and three months of startup costs. Grant funds for the acquisition and construction/renovation of real property may be provided directly to a designated private nonprofit corporation.

Mobile Crisis Support

The County will establish 14 mobile crisis support teams and 1 clerical staff to provide field-based crisis intervention services to children, adolescents, and adults throughout the county. The program's objectives are to expand access and capacity throughout the region, which decreases the need for inpatient psychiatric hospitalizations by providing immediate field-based services. The teams will include partnerships with law enforcement agencies throughout the county in which law enforcement officers, along with one licensed clinician, will respond to 911 calls for assistance involving persons experiencing a mental illness. This program will partner with nine law enforcement agencies. Also, the law enforcement agencies will contribute unmarked police vehicles (for the teams to respond to calls), office space, furniture, training, and personnel to partner with licensed clinicians. Planned psychiatric mobile response teams will provide two licensed mental health clinicians to respond to community calls to persons of all ages with various acute mental health issues. The funds will be used to purchase four vehicles, information technology equipment, three months of program expansion costs, and to hire the new personnel.

Programs		Approved Grant Amount		Expected Federal Financial Participation	
Crisis Residential	\$	35,000,000.00			
Crisis Stabilization		4,210,526.31			
Mobile Crisis Capital		559,233.00			
Mobile Crisis Personnel	\$	1,122,941.18	\$	784,561.65	

Summary of Amounts

Total \$ 40,892,700.49